

# Easton Airport Advisory Board Meeting



Presented January 17, 2024 by  
Easton Airport Manager Micah Risher

# Easton Airport – Airfield Modernization Program



- **Progress Update**

- Work on Security & Containment Fence to continue until February 8<sup>th</sup>
- Brick Entrance Removed; Signage will be installed in coming weeks
- Light poles, parking lot fence and some exterior structures demoed
- Survey and utility locating continue
- Contactor mobilizing more equipment; accomplishing small enabling tasks
- Various items identified for sale via Gov Deals (Local businesses encouraged to reach out)



# Easton Airport – Airfield Modernization Program



# Easton Airport – Airfield Modernization Program



# Easton Airport – Airfield Modernization Program



- **Upcoming Construction Activity**

Updates from AECOM Project Manager, Mr. Derek Hollinger



# Easton Airport – Airfield Modernization Program



- **Operational Impacts**

- Runway 4/22 Closures are effective Monday at 0900 until Friday at 0900
- Runway 4/22 will have coordinated weekend closures \*\*
- One Runway will always be open and available for operations

Runway 4/22 Closures will begin February 19<sup>th</sup> until March 19<sup>th</sup>

Runway 15/33 Closed March 19<sup>th</sup> through April 19<sup>th</sup> – **HARD CLOSURE**; Will not open on weekends

Runway 4/22 Closures will resume on April 19<sup>th</sup> and continue through completion of Phase 1 in late 2024 (approximately 5 months)



# Easton Airport – Airfield Modernization Program



- **Information Campaign**

- Easton Airport's Airfield Modernization Program is dynamic, complex, and will take the better part of this decade to complete.
- It's important that the community has access to facts and accurate data.
- The airport has provided a robust project web page with in-depth information.
- Text message notifications for Airport Community
- The public can contact us any time with questions.



## Airfield Modernization Program

[www.EastonAirport.com/Projects](http://www.EastonAirport.com/Projects)

<b>Runway Safety Area</b> Constructing a new runway location with 1,000 ft. safety areas on both ends.	<b>Project Design</b> Program updates, details, videos, and overviews of the project design with FAQs for public review.	<b>Obstruction Removal</b> Remove obstructions that penetrate the "approach surfaces" into the airport.
---	---	--

Easton Airport's Airfield Modernization Program is dynamic, complex, and will take the better part of 10 years to complete. It's important that the community has access to facts and accurate data when they have questions or concerns about the airport's growth. These above topics are covered in depth online. Please use the resources provided and contact us any time with questions.

**Micah Risher**  
Easton Airport Manager  
[mrisher@talbgov.org](mailto:mrisher@talbgov.org)  
410-770-8055